
State of California Department of Transportation Page 1
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-BUT-32-/37.7

03-COL-20-23.7/28.2

03-COL-20-31.8/32.8

03-ED-49-203.0/20.6

03-ED-49-/0

03-ED-50-18.5/0

Fed Aid

20.20

201130

HA22

20.20

201130

Pgm Code

IN BUTTE AND PLUMAS  COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN COLUSA COUNTY NEAR WILLIAMS FROM

0.2 MILE EAST OF HUSTED ROAD TO 0.3

MILE WEST OF POWELL SLOUGH BRIDGE

IN COLUSA, BETWEEN MARKET ST AND

BUTTE VISTA WAY.

IN EL DORADO COUNTY ON  ROUTE 49 FROM

WOODBRIDGE RD TO JOHNSON RANCH RD.

DIR'S EMERGENCY F.A.

IN EL DORADO AND SIERRA COUNTIES AT

VARIOUS LOCATIONS

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

Description 

REMOVE/CHIP TREES AND DEBRIS

RHMA OVERLAY

PAVEMENT REHABILITATION

EMERGENCY CULVERT REPLACEMENT

UPGRADE METAL BEAM GUARD RAIL TO

BRIDGE DECK REHABILITATION

Type Of Work

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

LAMON CONSTRUCTION CO., INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DREAMBUILDER CONSTRUCTION

CORP.

GOLDEN STATE BRIDGE, INC.

Contractor

CHICO, CA 95928

YUBA CITY  CA 95991

ROSEVILLE  CA 95661

PLACERVILLE, CA 95667

PLACENTIA  CA 92870

BENICIA  CA 945101195

 

(530)671-1370

(916)757-6400

 

(714)646-3697

(925)372-8000

JOHNSON, RYAN

PHILLIPS, JODY

FALLBECK, CHRISTOPHER

HARLINE, JOE

Resident
Engineer

(530)895-5245

 

 

(916)799-7951

(530)682-7746

(530)682-6224

 $19,985,000

 $1,319,266

 $12,760,000

 $485,000

 $1,350,061

 $3,875,634

Bid + CCOs

 $2,817,486

 $0

 $0

 $0

 $0

 $3,192,789

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/10/18

01/28/19

10/15/18

01/21/19

12/24/18

04/05/18

Awarded

01/09/19

03/04/19

11/08/18

03/11/19

01/09/19

04/25/18

Approved

09/03/19

03/06/19

06/10/19

07/09/19

Est Comp

 0%

 0%

 0%

 0%

 0%

 34%

%Time

 14%

 0%

 0%

 0%

 0%

 79%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-4H8304

03-1G3204

03-2F9804

03-4H9604

03-4F6304

03-0G8704

Contract 

  

  

B1NH-P020-(187)E

  

SSTG-000C-(485)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

871 VON GELDERN WAY

400 SUNRISE AVE, SUITE 300

2585 COLD SPRINGS ROAD

1324 LAWSON LN

3701 MALLARD DRIVE

2707 NORTE DAME BLVD

3065 BLAIRS LANE

138 NEW MOHAWK ROAD

33 DEPOT ST

CHICO, CA 95928

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-67.3/0

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

Fed Aid

20.20

201130

HA42

HA21

HA42

20.20

201130

Pgm Code

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

FROM 0.2 MILES WEST OF ICE HOUSE ROAD

TO 0.015 MILES WEST OF DIVISION

HIGHWAY ROAD

IN EL DORADO COUNTY NEAR MEYERS AT

ECHO SUMMIT SIDEHILL VIADUCT

IN EL DORADO COUNTY AT THE JUNCTION

OF ROUTE 50 AND 89S

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

IN EL DORADO COUNTY ON ROUTE 50

APPROX. 0.5 MILES WEST OF FOREST ROAD

AND APPROX. 4.0 MILES WEST OF BRIDAL

VEIL FALLS ROAD. DIR'S 

Description 

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

INSTALL SANDTRAPS AND PULLOUTS

REPLACE BRIDGE

CONVERT MINOR LEG STOP CONTROLLED

WATER QUALITY IMPROVEMENTS

INSTALL RSP AND REPLACE DAMAGED MBGR

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MARTIN BROTHERS CONSTRUCTION

Q&D CONSTRUCTION, INC.

Q&D CONSTRUCTION, LLC.

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

PLACERVILLE, CA 95667

SACRAMENTO CA 95826

SPARKS  NV 89431

SPARKS  NV 89431

SYLMAR  CA 91342

PLACERVILLE, CA 95667

(530)676-0825

(916)381-0911

(775)786-2677

(775)786-2677

(818)362-9200

 

KOKER, JUANAH

ALTERTON, NATHAN

MONTPLAISIR, JARET

KOKER, JUANAH

Resident
Engineer

(530)218-4803

 

(530)957-1110

 

(530)682-5837

(916)416-7612

 $3,285,000

 $1,832,594

 $7,196,614

 $4,124,536

 $27,232,397

 $485,000

Bid + CCOs

 $2,475,838

 $0

 $0

 $0

 $18,184,313

 $138,677

Comp To  date

 $273,439

 $0

 $0

 $0

 $0

 $4,079

This Month

06/30/16

08/10/18

11/09/18

11/30/18

01/23/17

06/15/18

Awarded

10/14/16

09/14/18

12/10/18

12/20/18

02/14/17

07/19/18

Approved

03/30/19

06/18/19

12/11/19

08/29/19

03/30/19

Est Comp

 0%

 0%

 0%

 0%

 61%

 0%

%Time

 75%

 0%

 0%

 0%

 66%

 29%

% Work 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

Message

03-1H6904

03-2F1304

03-3F5304

03-4F8404

03-3C3804

03-4H5004

Contract 

  

ACNH-P050-(146)E

B1NH-P050-(145)E

HSNH-P050-(144)E

ACNH-P050-(39 )

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

8801 FOLSOM BLVD SUITE 260

1050 SOUTH 21ST STREET

1050 SOUTH 21ST STREET

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

3065 BLAIRS LANE

2489 LAKE TAHOE BLVD.

2489 LAKE TAHOE BLVD.

STE 6

11323 SANDERS DRIVE

PLACERVILLE, CA 95667

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-54.4/57.2

03-GLE-162-82.0/81.6

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS ALONG ROUTES 49 AND 193

IN GLENN COUNTY AT VARIOUS LOCATIONS

FROM 2.3 MILES WEST OF COUNTY ROAD

302 TO 0.4 MILE EAST OF COUNTY ROAD

302

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

Description 

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

TREE REMOVAL

REPAIR/REPLACE CULVERTS

PAINT TWO BRIDGES

Type Of Work

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

PHILLIPS AND JORDAN, INC.

STEVE MANNING CONSTRUCTION,

INC.

F.D. THOMAS, INC

Contractor

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

PLACERVILLE, CA 95667

RALEIGH  NC 27615

REDDING  CA 96002

CENTRAL POINT  OR 97502

 

 

 

(919)388-4222

(530)222-0810

(541)664-3010

MONTPLAISIR, JARET

ALTERTON, NATHAN

NANUGONDA, VEERA

GRANDY, DWAYNE

Resident
Engineer

(530)682-5837

(530)957-1110

(530)621-0986

 

 

(530)713-7814

 $1,355,000

 $4,405,000

 $370,000

 $848,283

 $436,657

 $832,760

Bid + CCOs

 $456,626

 $2,401,510

 $181,787

 $0

 $0

 $537,548

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $14,270

This Month

10/25/16

06/14/17

05/13/11

09/18/18

02/06/19

03/22/18

Awarded

02/02/17

07/20/17

11/03/11

11/08/18

03/04/19

04/16/18

Approved

01/03/17

07/06/18

06/23/11

04/26/19

04/24/19

Est Comp

 100%

 0%

 67%

 0%

 0%

 61%

%Time

 34%

 55%

 100%

 0%

 0%

 62%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-2H4404

03-3H3604

03-2F7204

03-2H6804

03-1G3004

03-0G6204

Contract 

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 7176

P.O. BOX 990010

2585 COLD SPRINGS ROAD

9212 FALLS OF NEUSE RD ST 221

5211 CHURN CREEK ROAD

217 BATEMAN DRIVE

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

2707 NOTRE DAME BLVD.

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

CHICO, CA 95928

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-PLA-49-/0

03-PLA-49-/0

03-PLA-65-5.0/6.6

Fed Aid

20.80

120000

Pgm Code

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY AT VARIOUS LOCATIONS

IN PLACER, NEVADA, AND YUBA COUNTIES

AT VARIOUS LOCATIONS ALONG ROUTES 49

AND 174

IN PLACER, NEVADA, AND EL DORADO

COUNTIES AT VARIOUS LOCATIONS ALONG

ROUTES 28, 89 AND 267

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

Description 

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

REPLACE POLYESTER CONCRETE OVERLAY

TREE REMOVAL.

TREE REMOVAL

PROVIDE AN AUXILIARY LANE FOR WB

Type Of Work

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

THE PROFESSIONAL TREE CARE CO.

THE PROFESSIONAL TREE CARE CO.

FLATIRON WEST INC

Contractor

APPLEGATE, CA 95703

SPOKANE, WA 99202

IRVINE  CA 92606

BERKELEY  CA 94710

BERKELEY  CA 94710

BENICIA  CA 94510

(530)885-9360

 

(949)252-0441

(510)549-3954

(510)549-3954

(707)742-6000

CROSBY, TIM

WARD, DONALD

CROSBY,TIM

FALLBECK, CHRIS

MONTPLAISIR, JARET

JOHNSON, JEFF

Resident
Engineer

(530)320-6460

(916)801-3478

(530)320-6460

(530)682-7746

(530)682-5837

(530)632-6714

 $3,396,805

 $1,385,000

 $5,869,493

 $1,587,400

 $1,290,565

 $35,036,965

Bid + CCOs

 $2,674,996

 $724,582

 $6,617,162

 $1,473,118

 $36,500

 $26,692,239

Comp To  date

 $354,797

 $0

 $0

 $0

 $0

 $907,350

This Month

02/12/18

10/28/16

06/07/18

08/03/18

08/03/18

02/14/18

Awarded

03/20/18

02/23/17

06/28/18

08/31/18

08/31/18

03/05/18

Approved

05/01/19

12/22/16

02/06/19

02/20/19

05/20/19

09/17/19

Est Comp

 78%

 100%

 91%

 100%

 24%

 71%

%Time

 79%

 52%

 98%

 100%

 3%

 76%

% Work 

SUSPENDED

OVER RUN

SUSPENDED

COMPLETED

SUSPENDED

SUSPENDED

Message

03-3F9204

03-2H4704

03-0G9504

03-2H6604

03-2H6504

03-0H26U4

Contract 

  

  

  

  

  

ACNH-P065-(108)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

16351 CONSTRUCTION CIRCLE WES

2828 8TH STREET

2828 8TH STREET

2100 GOODYEAR RD

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

10183 TRUCKEE AIRPORT

RD

138 NEW MOHAWK RD.,

SUITE B

10183 TRUCKEE AIRPORT

RD, #202

2520 WARREN DRIVE,

SUITE A

TRUCKEE, CA 96161

TRUCKEE, CA95610

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

ROCKLIN, CA 95677

Accepted

02/25/19

Location
Storm Water
Plan



State of California Department of Transportation Page 5
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-PLA-65-23.6/23.8

03-PLA-80-7.0/11.4

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-54.7/54.7

03-PLA-193-9.8/9.8

Fed Aid

20.20

201130

HB4N

HB33

20.20

201130

20.20

201130

Pgm Code

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY NEAR SIERRA  COLLEGE

BLVD. TO PENRYN ROCK  SPRINGS UC

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

Description 

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

COLD PLANE & RHMA OVERLAY

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPLACE CROSS CULVERT

REPLACE CULVERT

Type Of Work

ROBERT J. FRANK CONSTRUCTION,

INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

Contractor

REDDING, CA 96003

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

COLFAX, CA 95713

ROCKLIN, CA 95765

 

(916)757-6400

(916)757-6400

(916)757-6400

(530)346-8150

 

OULAD-DAOUD, BRAHIM

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

OULAD-DAOUD, BRAHIM

Resident
Engineer

(916)624-2851

(530)346-7996

(530)346-7996

(530)682-7747

(530)628-7747

(916)624-2851

 $525,000

 $3,999,888

 $36,556,413

 $3,861,156

 $295,000

 $325,000

Bid + CCOs

 $63,557

 $0

 $33,289,783

 $3,827,986

 $152,995

 $229,573

Comp To  date

 $0

 $0

 $0

 $18,954

 $0

 $0

This Month

10/16/17

12/24/18

03/10/16

11/16/17

02/11/16

02/09/17

Awarded

01/12/18

01/18/19

04/05/16

11/30/17

04/20/16

05/05/17

Approved

11/18/17

05/23/19

04/16/19

01/15/19

03/01/16

03/20/17

Est Comp

 100%

 0%

 88%

 100%

 88%

 100%

%Time

 12%

 0%

 90%

 100%

 52%

 100%

% Work 

 

SUSPENDED

SUSPENDED

OVER RUN

 

 

Message

03-3H9404

03-1G2704

03-1F4004

03-3F4804

03-1H4904

03-2H9704

Contract 

  

  

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

  

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2806 TARMAC ROAD

400 SUNRISE AVE, SUITE 300

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

1175 S. AUBURN STREET

4401 DULUTH AVE.

2520 WARREN DRIVE,

SUITE A

30 DEPOT ST/ PO BOX

1807

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT ST. P.O.

1807

2520 WARREN DRIVE,

SUITE A

ROCKLIN, CA 95677

COLFAX, CA 95713-1807

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

03-SAC-12-/.4

03-SAC-50-3.5/3.5

03-SAC-50-12.1/23.1

03-SAC-50-/5.3

Fed Aid

20.20

201130

HA42

Pgm Code

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM THE SAN JOAQUIN CO LN TO

RICHARDS BLVD UC (BR#24-250 RT) AND

ROUTE 50 FROM 0.2 MILE DIR'

NEAR SACRAMENTO AT 0.3 MILE NORTH OF

AIRPORT BOULEVARD OVERCROSSING (WIM

STATION)

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY IN SACRAMENTO AT

HORNET DRIVE

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN YOLO AND SACRAMENTO COUNTIES IN

WEST SACRAMENTO AND SACRAMENTO FROM

0.1 MILE WEST OF JEFFERSON  BOULEVARD

UNDERCROSSING TO WATT

Description 

REMOVE AND REPLACE FAILED PCC SALBS,

STRIP

WEIGH IN MOTION REPAIRS AND

PAINT BRIDGE

RECONSTRUCT, WIDEN AND SIGNALIZE

COLD PLANE AC PAVEMENT & RHMA

INSTALLATION OF FIBER OPTICS SYSTEM

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

FBD VANGUARD CONSTRUCTION

CERTIFIED COATINGS COMPANY

VINTAGE PAVING COMPANY, INC

GRANITE CONSTRUCTION COMPANY

STUDEBAKER BROWN ELECTRIC,INC

Contractor

BENICIA, CA 94510

LIVERMORE  CA 94550

FAIRFIELD  CA 94534

WINTERS  CA 95694

SACRAMENTO  CA 95827

NORTH HIGHLANDS  CA 95660

 

(925)245-1300

(707)639-4414

(530)795-0132

(916)855-4400

(916)678-4660

CHOY, WING

SCOTT, JEFF

SCHNEIDER, JOLIE

WARD, DONALD

CHANDER, RAKESH

Resident
Engineer

(530)628-6814

(916)847-4916

(510)377-4171

 

(916)801-3478

(916)263-4919

 $3,485,000

 $1,641,888

 $15,347,560

 $1,136,513

 $9,406,692

 $5,458,016

Bid + CCOs

 $374,964

 $1,358,734

 $9,180,219

 $0

 $7,979,808

 $437,989

Comp To  date

 $0

 $0

 $526,813

 $0

 $0

 $296,874

This Month

11/09/18

07/30/18

09/28/17

02/06/19

02/08/18

11/27/18

Awarded

01/07/19

08/31/18

10/27/17

03/04/19

02/22/18

12/12/18

Approved

06/25/19

04/10/19

08/10/20

02/21/19

08/05/19

Est Comp

 18%

 51%

 42%

 0%

 98%

 9%

%Time

 11%

 82%

 60%

 0%

 95%

 8%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-4H8104

03-4F4004

03-3F5704

03-0H5804

03-0G7704

03-4F4604

Contract 

  

ACIM- 005-(350)E

ACNH-P012-(123)E

  

  

B1NH-P050-(143)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

550 GREENVILLE ROAD

2320 CORDELIA RD

119 MAIN ST

4001 BRADSHAW ROAD

6643 32ND STE. 106

1016 N MARKED BLVD.,

SUITE 50/60

3855 N. FREEWAY BLVD.

#120

324 CAMPUS LANE,

SUITE T

11323 SANDERS DRIVE

3855 N. FREEWAY BLVD.

STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

FAIRFIELD, CA 94534

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-SAC-50-/24.6

03-SAC-51-4.0/0

03-SAC-80-1.2/11.3

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM NB OFF TO POCKET ROAD TO

RICHARDS BL UC 24-250RT AND ROUTE 50

FROM 0.1 MILE FROM ENDDIR'

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS FROM 0.2 MILE WEST  OF EL

CAMINO AVENUE OVERCROSSING TO 0.2

MILE EAST OF ROUTE 80/244 S

IN SACRAMENTO COUNTY  ON ROUTE 99 0.1

MILES NORTH OF NB ON FR WALNUT AVE.

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

Description 

REMOVE AND REPLACE FAILED PCC SLABS

BORE AND JACK A 36' REINFORCED

CONCRETE

REHABILITATE PAVEMENT (HMA & PCC)

REMOVE AND REPLACE DAMAGED OVERHEAD

CONSTRUCT AUXILIARY LANE

INSTALL RAMP METERS

Type Of Work

MYERS AND SONS CONSTRUCTION,LP

PRESTON PIPELINES, INC.

O.C. JONES & SONS, INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

Contractor

SACRAMENTO, CA 95834

MILPITAS, CA 95035

BERKELEY  CA 94710

PLEASANTON, CA 94566

ROSEVILLE CA 95661

CONCORD  CA 94520

(916)283-9950

(916)386-1500

(510)526-3424

 

(916)757-6400

(925)687-6666

CHOY, WING

LEE, SUSHMA

KALKAT, JASPAL

EISSA, HANI

LEE, SUSHMA

Resident
Engineer

(530)682-6814

(916)718-8055

 

(916)204-6879

(916)416-7513

(916)718-8055

 $5,485,000

 $785,000

 $8,424,794

 $485,000

 $3,330,027

 $17,810,405

Bid + CCOs

 $4,123,196

 $309,478

 $0

 $0

 $1,926,175

 $12,652,710

Comp To  date

 $56,968

 $0

 $0

 $0

 $1,100

 $749,396

This Month

08/30/18

12/05/14

01/28/19

04/23/18

05/10/18

02/08/18

Awarded

10/05/18

02/20/15

03/04/19

06/12/18

06/07/18

03/05/18

Approved

04/30/19

01/22/15

01/30/19

04/24/19

03/21/19

Est Comp

 100%

 0%

 0%

 0%

 61%

 92%

%Time

 75%

 39%

 0%

 0%

 56%

 71%

% Work 

OVER RUN

 

 

 

SUSPENDED

SUSPENDED

Message

03-4H7004

03-0H2504

03-0H4704

03-4H3804

03-1H3804

03-0F3514

Contract 

  

  

B1IM-080 -(246)E

  

  

ACNH-X067-(077)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD #100

133 BOTHELO AVE

1520 FOURTH STREET

20 HAPPY VALLEY ROAD

400 SUNRISE AVE STE 300

1450 CIVIC CT BLDG B #400

1016 N. MARKET BLVD.,

SUITE 50/60

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

3855 N.FREEWAY BLVD,

#120

3855 N. FREEWAY BLVD,

STE 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-SAC-160-70.0/7

03-SIE-49-45.1/45.2

03-SIE-89-25.2/27.6

03-SIE-999-/0

03-SUT-99-8.3/42.4

03-VAR-12-/.4

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY ON ROUTE 160 AT

THE THREE MILE SLOUGH BRIDGE (BRIDGE

NO. 24-121) DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

IN SIERRA COUNTY NEAR CALPINE FROM

0.8 MILE NORTH TO 1.3 MILES NORTH OF

LOOKOUT ROAD AND AT SULPHUR CREEK

ROAD

IN SIERRA COUNTY AT VARIOUS LOCATIONS

ALONG ROUTES 49 AND 89.

IN SUTTER AND BUTTE COUNTIES ON

ROUTE 99 FROM 0.2 MILE NORTH OF

ROUTE 70-99 CONNECTOR OVERCROSSING TO

TEHAMA COUNTY LINE

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE;

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

Description 

REPLACE DAMAGED MECHANICAL

COMPONENTS

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

INSTALL UNDERDRAINS

TREE REMOVAL

REPLACE STRIPING

REPAIR DAMAGED BRIDGE

Type Of Work

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

ROBERT J. FRANK CONSTRUCTION,

INC.

MOUNTAIN F ENTERPRISES, INC

CENTRAL STRIPING SERVICE, INC

GOLDEN STATE BRIDGE, INC.

Contractor

BENICIA, CA 95510

SPARKS, NV 89431

REDDING  CA 96003

FOLSOM  CA 95630

RANCHO CORDOVA  CA 95742

BENICIA, CA 94510

 

 

(530)222-1408

(530)626-4127

(916)635-5175

(925)372-8000

SHAH, MRUDANG

CROSBY, TIM

FALLBECK, CHRIS

HAMM, JEFF

Resident
Engineer

(530)682-7172

(530)320-6460

 

(530)682-7746

 

(916)508-3719

 $485,000

 $3,025,000

 $293,881

 $1,492,150

 $3,098,747

 $9,985,000

Bid + CCOs

 $48,765

 $501,585

 $0

 $1,248,002

 $0

 $1,392,233

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/05/18

02/10/17

02/05/19

08/10/18

02/06/19

08/13/18

Awarded

02/06/19

07/17/17

03/13/19

09/12/18

03/04/19

08/30/18

Approved

03/26/19

10/10/17

03/22/19

07/28/20

Est Comp

 52%

 100%

 0%

 86%

 0%

 30%

%Time

 10%

 17%

 0%

 83%

 0%

 14%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-4H9004

03-2H9904

03-0H8204

03-2H6704

03-1G3804

03-4H6904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

1900 GLENDALE AVE

2806 TARMAC ROAD

1180 IRON POINT ROAD #350

3489 LUYUNG DRIVE

3701 MALLARD DRIVE

2777 DEL MONTE ST.

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD,

SUITE B

2777 DEL MONTE STREET

WEST SACRAMENTO, CA

95691

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-VAR-89-1.8/16.3

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-0-/13.9

03-YOL-5-6.5/17.6

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLACER & EL DORADO COUNTIES ON

ROUTE 89FROM 0.23 MILES N. OF POLE

CREEK ROAD IN PLACER COUNTY TO PINE

STREET IN EL DORADO DIR'S

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN YOLO COUNTY ON ROUTE 16 AT PM 8.9

AND 22.24 AND ROUTE 505 AT PM 13.69

AND 13.9  DIR'S EMERGENCY F.A. BRIDGE

& AT APPRX 0.2 MI N

IN AND NEAR WOODLAND, FROM EAST  MAIN

STREET TO COUNTY ROAD 13 AT VARIOUS

LOCATIONS

Description 

REPLACE FAILED CULVERTS & OVERSIDE

DRAINS

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

REMOVE AC, PLACE METHACRYLATE &

INSTALL RAMP METERS

EMERGENCY CULVERT DEBRIS CLEANUP

UPGRADE ADA FACILITIES

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE ROCK COMPANY

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

QUIMU CONTRACTING INC,

Contractor

SPARKS, NV 89431

SPARKS, NV 89431

TEMPE  AZ 85282

SAN JOSE  CA 95138

SACRAMENTO, CA 95851

DIXON  CA 95620

 

 

(602)437-1711

(408)574-1400

 

(707)693-0289

CROSBY, TIM

STELLHORN, RANDY

CHAMBERLIN, AARON

ELGHASSEIN, DEYA DEAN

YUSUFZAI, MOHAMMAD

"TARIQ"

OLGUIN, JORGE

Resident
Engineer

(530)320-6460

(530)330-2725

(916)996-0601

(916)263-4929

(916)710-0286

(916)952-1149

 $1,385,000

 $2,435,000

 $1,428,277

 $3,880,833

 $1,485,000

 $374,130

Bid + CCOs

 $679,978

 $1,593,003

 $1,133,195

 $727,450

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/24/18

04/25/17

05/10/18

08/31/18

02/08/19

01/30/19

Awarded

11/01/18

08/04/17

05/29/18

10/08/18

03/11/19

02/20/19

Approved

02/22/19

06/20/18

05/24/19

05/09/19

05/09/19

05/01/19

Est Comp

 60%

 100%

 35%

 21%

 0%

 0%

%Time

 49%

 65%

 76%

 19%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-4H7104

03-3H2904

03-0G8004

03-1F2304

03-4H9904

03-3F1404

Contract 

  

  

  

ACIM- 080-(245)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1900 GLENDALE AVENUE

1900 GLENDALE AVE.

1310 W. 23RD STREET

5225 HELLYER AVENUE

P.O. BOX 15002

5830 DIXON AVENUE WEST

10183 TRUCKEE AIRPORT

RD. SUITE 202

P.O. BOX 1807

2060 3RD STREET

3855 N.FREEWAY BLVD.,

#120

2777 DEL MONTE STREET

2777 DEL MONTE STREET

TRUCKEE, CA 96161

COLFAX, CA 95713

OROVILLE, CA 95965

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-84-5.0/10.9

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

Fed Aid

HB1

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

IN YOLO COUNTY FROM N. COURTLAND RD

TO 0.4 MILES NORTH OF WILLOW POINT

ROAD.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

Description 

SHOULDER WIDENING, CURVE

REMOVE AND REINSTALL EXISTING

CULVERT

CIR W/RHMA OVERLAY

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

Type Of Work

O.C. JONES & SONS, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DESILVA GATES COSNTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

Contractor

BERKELEY  CA 94710

SACRAMENTO, CA 95851

DUBLIN  CA 94568

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

(510)526-3424

 

(925)829-9220

(916)757-6400

(916)855-4400

(951)710-1000

YUSUFZAI, MOHAMMAD

TARIQ

TRI, PRESTON

SHAH, MRUDANG

TRI, PRESTON

GRIFFITH, GARRETT

CHANDER, RAKESH

Resident
Engineer

(916)710-0286

(916)416-5572

(530)682-7172

(916)416-5572

(530)682-3842

(916)799-2649

 $15,934,963

 $295,000

 $5,253,718

 $1,210,000

 $11,750,118

 $438,834

Bid + CCOs

 $3,131,288

 $131,590

 $0

 $947,307

 $7,958,088

 $0

Comp To  date

 $36,594

 $0

 $0

 $0

 $0

 $0

This Month

06/19/18

01/11/17

11/09/18

09/29/16

06/07/18

03/13/18

Awarded

07/13/18

05/05/17

12/10/18

11/21/16

06/28/18

03/29/18

Approved

08/14/19

02/14/17

05/13/19

11/04/16

05/09/19

04/15/19

Est Comp

 25%

 0%

 0%

 100%

 52%

 0%

%Time

 20%

 45%

 0%

 78%

 67%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

SUSPENDED

Message

03-0C4724

03-2H7704

03-0G9904

03-2H2604

03-0G9304

03-0H2704

Contract 

HSST-P016-(041)E

  

  

  

  

SNHG-X113-(035)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

P.O. BOX 15002

11555 DUBLIN BLVD.

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

2777 DEL MONTE STREET

3951 PERFORMANCE DR.

SUITE E

2777 DEL MONTE ST

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-YOL-128-3.6/3.7

03-YOL-275-13.0/0

03-YOL-275-13.0/13

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

Fed Aid

20.20

201130

HA21

HA22

Pgm Code

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

IN WEST SACRAMENTO AT SACRAMENTO

RIVER BRIDGE 22-0021

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

ABOUT 6 MILES EAST OF MARYSVILLE FROM

0.1 MILE EAST OF LOMA RICA  ROAD TO

0.2 MILE WEST OF SPRING  VALLEY ROAD

Description 

REPAIR SLIPOUT

SUB-NAV PROTECTION

MECHANICAL AND ELECTRICAL UPGRADES

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

WIDEN SHOULDERS AND REHAB PAVEMENT

Type Of Work

VINTAGE PAVING COMPANY, INC.

GOLDEN STATE BRIDGE, INC.

DMZ BUILDERS

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

LAMON CONSTRUCTION

Contractor

WINTERS, CA 95694

BENICIA  CA 945101195

CONCORD  CA 94520

CHICO CA 95973

CHICO  CA 95928

YUBA CITY  CA 95991

 

(925)372-8000

(925)826-5387

(530)342-8655

(530)891-6555

(530)671-1370

TRI, PRESTON

THURMAN, ANTHONY

CHAMBERLIN, AARON

GRIFFITH, GARRETT

GRIFFITH, GARRETT

Resident
Engineer

(916)416-5572

 

(916)799-5518

(916)996-0601

(530)682-3842

(530)682-3842

 $283,773

 $10,967,948

 $5,797,800

 $948,883

 $1,584,700

 $7,731,552

Bid + CCOs

 $112,267

 $0

 $5,705,650

 $947,607

 $1,092,911

 $106,430

Comp To  date

 $0

 $0

 $0

 $7,900

 $0

 $106,430

This Month

01/10/17

12/07/18

05/24/18

06/20/17

05/22/18

11/09/18

Awarded

04/25/17

12/17/18

06/25/18

07/20/17

06/19/18

12/10/18

Approved

01/18/17

02/01/19

06/25/19

03/22/19

04/01/21

Est Comp

 100%

 0%

 100%

 0%

 81%

 0%

%Time

 100%

 0%

 98%

 0%

 67%

 1%

% Work 

OVER RUN

 

OVER RUN

PLANT EST

SATIS

SUSPENDED

 

Message

03-2H7804

03-3F5504

03-0G8104

03-1H3504

03-1G0104

03-2F3204

Contract 

  

B1NH-P275-(006)E

  

  

ACNH-P020-(183)E

B1NH-P020-(186)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 461

3701 MALLARD DRIVE

4070 NELSON AVE, STE. A

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

871 VON GELDERN WAY

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVE

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

379 COLUSA AVENUE

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

CHICO, CA 95928

YUBA CITY, CA 95991

YUBA CITY, CA 95932

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
03/20/19 Statement of Ongoing Contracts as of 03/25/19

03District

03-YUB-20-20.1/21.6

03-YUB-20-/0

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

03-YUB-70-/0

Fed Aid

HB1

HB71

20.20

201130

HB71

20.20

201130

Pgm Code

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN COLUSA, SUTTER AND YUBA COUNTIES,

ON STATE ROUTE 20

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

IN YUBA COUNTY ON ROUTE  49, 0.1 MILE

NORTH OF SLEIGHVILLE CIRCLE-RT.

DIR'S EMERGENCY F.A.

IN EL DORADO, PLACER, SACRAMENTO, AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

CURVE REALIGNMENT AND SHOULDER

THERMOPLASTIC TRAFFIC STRIPING

UPGRADE PEDESTRIAN INFRASTRUCTURE

REPAIR SLOPE DAMAGE

ADA CURB RAMPS, UPDATE PEDESTRIAN

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

FLATIRON WEST INC

CENTRAL STRIPING SERVICE, INC

DREAMBUILDER CONSTRUCTION

CORP.

LORANG BROTHERS CONSTRUCTION,

INC.

QUIMU CONTRACTING INC,

NORDIC INDUSTRIES, INC.

Contractor

BENICIA  CA 94510

RANCHO CORDOVA  CA 95640

PLACENTIA  CA 92870

COLFAX, CA 95713

DIXON  CA 95620

OLIVEHURST, CA 95961

(707)742-6000

(916)635-5175

(714)646-3697

 

(707)693-0289

 

CHAMBERLIN, AARON

GRIFFITH, GARRETT

CATANIA, DAVID

SHAH, MRUDANG

GRIFFITH, GARRETT

Resident
Engineer

(916)996-0601

 

(530)682-3842

(530)265-9864

(530)682-7172

(530)682-3842

 $16,876,127

 $1,297,747

 $3,483,061

 $535,000

 $1,639,431

 $1,185,000

Bid + CCOs

 $9,895,931

 $0

 $2,574,180

 $160,953

 $0

 $471,954

Comp To  date

 $144,415

 $0

 $0

 $0

 $0

 $19,657

This Month

05/21/18

01/29/19

03/19/18

09/24/18

09/25/18

01/02/18

Awarded

06/19/18

03/04/19

04/03/18

10/30/18

11/08/18

01/31/18

Approved

07/16/19

03/13/19

01/31/19

07/02/19

06/30/19

Est Comp

 43%

 0%

 92%

 68%

 0%

 0%

%Time

 57%

 0%

 72%

 30%

 0%

 40%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

03-2F5904

03-1G4004

03-2F0804

03-4H7304

03-3F1304

03-4H1504

Contract 

HSNH-P020-(179)E

  

ACNH-X115-(013)E

  

ACNH-000C-(474) 

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2100 GOODYEAR RD

3489 LUYUNG DRIVE

1324 LAWSON LN

1175 SOUTH AUBURN STREET

PO BOX 1177

1437 FURNEAUX ROAD

1930 FEATHER RIVER

BLVD

379 COLUSA AVENUE

138 NEW MOHAWK RD.

SUITE B

2777 DEL MONTE ST

379 COLUSA AVE.

OROVILLE, CA 95965

YUBA CITY, CA 95932

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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 $3,519,037 $185,072,705 $375,685,055

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



03-4H8304

03-1G3204

03-2F9804

03-4H9604

03-4F6304

03-0G8704

03-1H6904

03-2F1304

03-3F5304

03-4F8404

03-3C3804

03-4H5004

03-2H4404

03-3H3604

03-2F7204

03-2H6804

03-1G3004

03-0G6204

03-3F9204

03-2H4704

03-0G9504

03-2H6604

Contract

03-BUT-32-/37.7

03-COL-20-23.7/28.2

03-COL-20-31.8/32.8

03-ED-49-203.0/20.6

03-ED-49-/0

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-67.3/0

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-54.4/57.2

03-GLE-162-82.0/81.6

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-PLA-49-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-2H6504

03-0H26U4

03-3H9404

03-1G2704

03-1F4004

03-3F4804

03-1H4904

03-2H9704

03-4H8104

03-4F4004

03-3F5704

03-0H5804

03-0G7704

03-4F4604

03-4H7004

03-0H2504

03-0H4704

03-4H3804

03-1H3804

03-0F3514

03-4H9004

03-2H9904

Contract

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-7.0/11.4

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-54.7/54.7

03-PLA-193-9.8/9.8

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

03-SAC-12-/.4

03-SAC-50-3.5/3.5

03-SAC-50-12.1/23.1

03-SAC-50-/5.3

03-SAC-50-/24.6

03-SAC-51-4.0/0

03-SAC-80-1.2/11.3

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-160-70.0/7

03-SIE-49-45.1/45.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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03-0H8204

03-2H6704

03-1G3804

03-4H6904

03-4H7104

03-3H2904

03-0G8004

03-1F2304

03-4H9904

03-3F1404

03-0C4724

03-2H7704

03-0G9904

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-3F5504

03-0G8104

03-1H3504

03-1G0104

03-2F3204

Contract

03-SIE-89-25.2/27.6

03-SIE-999-/0

03-SUT-99-8.3/42.4

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-0-/13.9

03-YOL-5-6.5/17.6

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-84-5.0/10.9

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/0

03-YOL-275-13.0/13

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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03-2F5904

03-1G4004

03-2F0804

03-4H7304

03-3F1304

03-4H1504

Contract

03-YUB-20-20.1/21.6

03-YUB-20-/0

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

03-YUB-70-/0

Cnty Rt Pm

12

12

12

12

12

12

Page
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District Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $375,685,055  $185,072,705

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $9,383,877

 $103,967,113

 $370,000

 $134,144,207

 $127,819,858

 Bid + CCO

 $5,914,170

 $70,376,571

 $181,787

 $61,738,755

 $46,861,421

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



03

District

 $1,587,400

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $1,587,400


	03

